
DENALI COMMISSION GRANT
PROGRESS REPORT

Grantee: Matanuska Electric Association, Inc.

Project Name: Parks Hwy. Electric Line Extensions

Grant # 2195178

1/1/04 to 3/31/04Period of Report:

Project Activities Completed:

Construction of the Deshka Landing contract with TAB Electric is project is 98%
complete, with a couple small services remaining. Another line extension off the
main extension is being designed and expected to be built later this year.

Alcan Electric, the contractor on the Talkeetna River line extension has completed
their work. There are a few customers who were not quite ready for their services
to be energized so another crew will be sent up to complete the work.

Existing or Potential Problems:

None.

Activities Planned for Next Reporting Period

Some incidental service work, and one primary extension is planned on the Deshka
Landing project. A few services are yet to be installed on the Talkeetna River
project.

Pictures:

Attached are pictures of the Talkeetna line extension project.

Invoices Sent to Date:

None.

Robert C. Drake
Operations Manager


